Master Plans Timeline - May 17, 2011

Project Name	May	June	July	August	September	October
	1 15 31	1 15 30	1 15 31	1 15 31	1 15 30	1 15 31
Land Use OCP update		June 15 - release PFD for agency and public referral		July 31 - close of PFD for agency and public referral; August - Adoption through Council		
UDB					Sept 1 - release of PFD for agency and public referral; Oct 15 - close of PFD for agency and public referral	October - Adoption through Council
Parks, Rec and Culture		June - Adoption through Council				
Transportation	May - referral to consultant		June - Adoption through Council			
CEEP		June - Adoption through Council				
DEEP		June - Adoption through Council				
Town Hall Meeting	May 17 - Town Hall meeting 7:00pm					